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United States Govermment Department of Energy

memorandum Rocky Flats Office

e JUL 1 13y

REPLYTO
amor  ERD SQG 4665

susecn  Operable Unic 2 (OU2) Woman Creek Interim Measure Schedule

™ I M. Kersh, Associate General Manager
Edvironmental Restoration and Waste Management
EG&G Rocky Flats, Inc.

The proposed schedule for the OU 2 Woman Creek Intenm Measure/Intenm Remedial
Action Plan (IM/IRAP) that has been developed at the staff level has time frames that are
unacceptably long for the size of the project. We know your staff has been atiempting to
coordinate reduced time with other EG&G groups for procurement, design and
construction, but are beang Bmited with what we see as unnecessarily long and burdensome
review oycles and requirements. EPA and CDH also seo this as unnecessary They are
farwarding us a letter that will that by July 8, 1991, we develop a schodule with
an April 1, 1592 start up date for the

In order to meet the July §, 1991 deadhine date for a schedule, we are ting you
develop this schedule by Friday July 5, 1991 We will be asking DOE FQ)
for a reduction mn the ime for A roviews so that this can be incorporated.

Wo have already informed your staff of this request, If you have any questions, darect
thcmtoScotthaceofmystaﬂ‘atmensmn%Q 3

David P Sumonson
for Environmental Management
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